

**CDD CONSTRUCTION COMMITTEE**  
**LAKE NONA CDD's**  
**Discussion Items**  
February 10, 2022 at 3:30 PM  
DWMA Conference Room

- I. BCID
  - a. Traffic Signal at Veterans Way and Laureate Blvd. – NTP issued to Atkins.
  - b. Funds for trail streetlight conduits sent to OUC. Minutes of BCID Board meeting sent to OUC with three copies of the Lighting Agreement for trail streetlights.
  - c. Bids for Interchange Landscape Maintenance reviewed for recommendation to the BCID Board.
  
- II. MID
  - a. Centerline Dr. - DWMA Design & Bid status.
    - Centerline B-D roadways construction on hold.
  
- III. MCID
  - a. Review the need to expand Lake Nona Blvd. R/W to accommodate dual lefts into Performance Drive Ph 3.
  - b. Review reserve funding and expenditures in the O&M budget.
  
- IV. PECDD – Luminary Blvd. & Pearson Ph 2
  - a. Pearson Ph 2 awarded to Jr. Davis Construction Company,
  
- V. New Items Requiring Action by Committee, TDC or others.
  
- VI. CDD Consulting Agreements / Proposals / Work Authorizations for next Board Meetings.
  - MCID – TBD
  - GID – TBD
  - MID - TBD
  - MID - TBD
  - BCID – TBD
  - PECDD – TBD