

**CDD CONSTRUCTION COMMITTEE**  
**LAKE NONA CDD's**  
**Discussion Items**  
February 10, 2022, at 3:30 PM  
DWMA Conference Room

- I. BCID
  - a. Traffic Signal at Veterans Way and Laureate Blvd. – Design Review for Easements.
  - b. Streetlight conduits & streetlights for trails and walks on Lake Nona Blvd.
  
- II. MID
  - a. Centerline Dr. - DWMA Design & Bid status.
    - Centerline Construction on Hold.
  - b. Split for MID & GID O&M finalized.
  - c. Electrical Easements for OUC Conduits in Park.
  
- III. MCID
  - a. Review status of construction repairs on Lake Nona Blvd. & Entrance.
  
- IV. PECDD – Luminary Blvd., Selton Way, Centerline F&G & Pearson Ph 2
  - a. Pearson Ph 2 awarded to Jr. Davis Construction Company,
  - b. Streetlight density and design revised for Centerline & Selton.
  - c. Consideration of 2” conduit in Luminary Blvd for additional future lighting.
  
- V. New Items Requiring Action by Committee, TDC or others.
  - a. RFP for Landscape Maintenance.
  
- VI. CDD Consulting Agreements / Proposals / Work Authorizations for next Board Meetings.
  - MCID – TBD
  - GID – TBD
  - MID - TBD
  - MID - TBD
  - BCID – TBD
  - PECDD – TBD