

## **CDD CONSTRUCTION COMMITTEE**

### **LAKE NONA CDDs**

#### **Discussion Items**

March 5, 2026, at 3:30 PM

Tavistock Office

#### **I. BCID**

- a. Lift Station #9 / Force Main Construction Status. (LNLC)
- b. LNB Roundabout Construction Status (LNLC)
- c. Roundabout and Lift Station Acquisition (McIntosh)
- d. VA Signal – Installation Status (LNLC)
  - i. Billing to VA status
- e. LNB Landscape Mods/Improvements
- f. Review of District Infrastructure Assessment Repair Bids

#### **II. GID**

- a. Review of District Infrastructure Assessment Repair Bids
- b. Status of the landscape improvements plans/costs.

#### **III. MID**

- a. Centerline Drive Segments C & D Construction Status (LNLC)

#### **IV. MCID**

- a. Performance Dr. Roundabout Construction Status (LNLC)
- b. Review of District Infrastructure Assessment Repair Bids

#### **V. PECDD**

- a. Lift Station G Construction Status (McIntosh)
- b. Centerline H1, H2, H3 design and construction status (McIntosh)
- c. Lift Station D Construction Status (LNLC)
- d. Luminary Boulevard Jim Branch Creek Crossing design and construction status
- e. Landscape RFP
  - i. Consideration of Removal of Mandatory Pre-Proposal Meeting
  - ii. Consideration of Allowing One (1) Hard Copy and One (1) Electronic Copy
- f. Review of District Infrastructure Assessment Repair Bids

#### **VI. New Items Requiring Action by Committee, TDC or others.**

#### **VII. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.**

- BCID – TBD
- GID – TBD
- MID - TBD
- MCID – TBD
- PECD – TBD