

**CDD CONSTRUCTION COMMITTEE**

**LAKE NONA CDDs**

**Discussion Items**

May 14, 2026, at 3:30 PM

Tavistock Office

**I. BCID**

- a. Lift Station #9 / Force Main Construction Status. (LNLC)
- b. Roundabout and Lift Station Acquisition (McIntosh)
- c. VA Signal – Installation Status (LNLC)
  - i. Billing to VA status
- d. LNB Landscape Mods/Improvements
- e. District Infrastructure Assessment Repair Progress

**II. GID**

- a. District Infrastructure Assessment Repair Progress
- b. Status of the landscape improvements plans/costs.

**III. MID**

- a. Centerline Drive Segments C & D Construction Status (LNLC)
- b. Review of District Infrastructure Assessment Repair Bids

**IV. MCID**

- a. Performance Dr. Roundabout Construction Status (LNLC)
- b. Review of District Infrastructure Assessment Repair Bids

**V. PECDD**

- a. Lift Station G Construction Status (McIntosh)
- b. Centerline H1, H2, H3 design and construction status (McIntosh)
- c. Lift Station D Construction Status (LNLC)
- d. Luminary Boulevard Jim Branch Creek Crossing construction status
- e. Landscape RFP
- f. Review of District Infrastructure Assessment Repair Bids

**VI. New Items Requiring Action by Committee, TDC or others.**

- a. Initial Review of O&M Budgets for next fiscal year

**VII. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.**

- BCID – TBD
- GID – TBD
- MID - TBD
- MCID – TBD
- PECD – TBD