

CDD CONSTRUCTION COMMITTEE
LAKE NONA CDDs
Discussion Items
December 7, 2023, at 3:30 PM
Tavistock Office

- I. BCID**
 - a. Lift Station #9 design status; Force Main design status.

- II. MID**

- III. MCID**
 - a. Performance Dr. Roundabout in permitting.

- IV. PECDD**
 - a. Laureate Blvd. 1A - Ped Crossings at Narcoossee Rd.
 - b. Lift Station G design status
 - c. Luminary / Jim Branch Creek Design Status
 - d. Lift Station H design need

- V. New Items Requiring Action by Committee, TDC or others.**
 - a. Acquisition of Centerline Dr. Segment H (Real Property)

- VI. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.**
 - BCID – TBD
 - GID – TBD
 - MID - TBD
 - MCID – TBD
 - PECD – TBD